
CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY) Jun 29, 2018

DATE

024Repairs to Paint & Blast Shop, Bldg. 339NS, NSA Annapolis

TITLE AND LOCATION

N40080-17-C-0505

CONTRACT NO REPORT NO 

4296/2C (9/98)

CONTRACTOR SUPERINTENDENT

MAX TEMP (F)
83Clear and comfortable

AM WEATHER
Partly Cloudy
PM WEATHER MIN TEMP (F)

68

WORK PERFORMED TODAY Add Del

Schedule  
Activity No WORK LOCATION AND DESCRIPTION EMPLOYER NUMBER TRADE HRS

64; 65; 70; 71
Bldg 339NS Weld Shop - continued 
installation of UH 4-1, UH 4-1, UH 5-1 
in Machine / Weld Shop area. 

BPI Mechanical 2 Pipefitter; Pipefitter 
Apprentice 10

 WAS A JOB SAFETY MEETING HELD THIS DATE? 
 (If YES attach copy of the meeting minutes)

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 
 (If YES attach copy of completed OSHA report)

JOB  
SAFETY

YES NO

NOYES

YES NOWAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/HAZMAT WORK DONE? 
 (If YES attach statement or checklist showing inspection performed)

YES NO

10

430

440

TOTAL WORK HOURS ON JOB 
SITE. 
THIS DATE, INCL CON'T SHEETS
CUMULATIVE TOTAL OF WORK 
HOURS FROM PREVIOUS 
REPORT

TOTAL WORK HOURS FROM 
START OF CONSTRUCTIONWAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? 

(If YES attach description of incident and proposed actions.)

Add DelSAFETY REQUIREMENTS HAVE BEEN METSchedule  
Activity No

LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED

64; 65; 70; 71 Proper wearing and use of PPE; working from a ladder

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER) Add Del

Schedule  
Activity No Submittal # Description of Equipment/Material Received

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER. Add Del

Schedule  
Activity No Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Add Del

Schedule  
Activity No REMARKS

64; 65; 70; 71
Installing UHs 4-1, 4-2, and 5-1 in Welding / Machine Shop area.  All three (3) units finished piped in except for the 
steam traps which will arrive to the job site on Monday, 9 July.  The three (3) steam traps should take about 2 
hours to connect the three of them.  Control Valves installed on all three of the units.  Work progressing nicely.

DATE

Jun 29, 2018

CONTRACTOR/SUPERINTENDENT
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